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2024/07/29  09:00 ~ 2027/03/01  10:00 BT BRZ 275kV 1 BANK
2024/10/01  09:00 ~ 2025/05/30  15:00 BT =A% T7kV 5 BANK
2024/10/01  09:00 ~ 2025/05/30  15:00 BT =A% T7kV 5 BANK
2024/10/01  09:00 ~ 2025/05/30  15:00 BT =A% T7kV 5 BANK
2024/10/01  09:00 ~ 2025/05/30  15:00 B =A% 77kV 5 BANK
2024/11/01  16:00 ~ 2025/10/30  08:00 E T BHELHEZ 275kV HEAHEHEIRIL
2024/11/02  16:00 ~ 2025/10/31  08:00 T BHELHEZ 275kV HAHEREIR2L
2025/03/25  08:00 ~ 2025/04/09  18:00 BT LIRRY 500KV BARER2L
2025/03/31  09:00 ~ 2025/04/02  17:00 BT HF=3A1Z 275kV 4 BANK
2025/04/01  09:00 ~ 2025/04/30  17:00 E T EEZ T7kV 2 BANK
2025/04/02  09:00 ~ 2025/04/04  17:00 #H 275kV BLLAELAHELIL
2025/04/03  09:00 ~ 2025/04/06  17:00 BT =A% 154kV 1 BANK
2025/04/05  09:00 ~ 2025/04/05  10:00 HRZ 275kV B BUS
2025/04/05  10:00 ~ 2025/04/05  10:30 HRZ 275kV B BUS
2025/04/05  10:30 ~ 2025/04/05  11:30 MRZ 275kV Z BUS
2025/04/05  11:30 ~ 2025/04/05  12:00 MRZ 275kV Z BUS
2025/04/05  09:00 ~ 2025/04/05  17:00 =A% 275kV B BUS
2025/04/05  09:00 ~ 2025/04/05  17:00 =A% 275kV B BUS
2025/04/06  09:00 ~ 2025/04/06  17:00 =A% 275kV Z BUS
2025/04/06  09:00 ~ 2025/04/06  17:00 =A% 275kV Z BUS
2025/04/07  09:00 ~ 2025/04/08  17:00 B PRERZE 500kV B BUS TIE
2025/04/07  08:00 ~ 2025/04/09  17:00 T 2B|Eg4 275kV BC BUS
2025/04/08  08:00 ~ 2025/04/08  12:00 EHRZ 500kV B BUS
2025/04/08  13:00 ~ 2025/04/08  16:00 EHRZ 500kV Z BUS
2025/04/08  09:00 ~ 2025/04/08  15:00 2 275kV BUS TIE
2025/04/08  09:00 ~ 2025/04/09  17:00 T ERmZT 154kV 8 BANK
2025/04/09  09:00 ~ 2025/04/11  17:00 B H 275kV  BILLFEAHE2L
2025/04/09  17:00 ~ 2025/04/12  17:00 ki R4 275kV ZC BUS
2025/04/09  17:00 ~ 2025/04/12  17:00 Sk R4 275kV C BUS TIE
2025/04/09  10:00 ~ 2025/04/09  16:00 =3AIZ 154kV 2 BANK
2025/04/10  08:00 ~ 2025/04/25  18:00 ki LIREY 500KV BAREIL
2025/04/10  08:00 ~ 2025/04/10  17:00 275kV EARRIL
2025/04/10  10:00 ~ 2025/04/10  16:00 =3AIZ 154kV 3 BANK
2025/04/11  08:00 ~ 2025/04/11  17:00 275kV  EARR2L
2025/04/11  10:00 ~ 2025/04/11  16:00 =3AIZ 154kV 4 BANK
2025/04/14  09:00 ~ 2025/04/14  13:00 "M% N HZ 275kV ZAB BUS SECT
2025/04/14  09:00 ~ 2025/04/14  17:00 FEERZE 275kV BB BUS
2025/04/14  09:00 ~ 2025/04/14  17:00 FRERZE 275kV  $hEEER2L
2025/04/14  08:00 ~ 2025/04/20  18:00 BT A1LZ 154kV 3 BANK
2025/04/15  09:00 ~ 2025/04/15  13:00 "% N HZ 275kV BHAB BUS SECT
2025/04/15  09:00 ~ 2025/04/15  17:00 275kV  $HERER2L
2025/04/15  09:00 ~ 2025/04/15  17:00 PEERZs 275kV ZB BUS
2025/04/16  08:00 ~ 2025/04/18  17:00 BT 2EgZ 275kV ZAC BUS SECT
2025/04/16  09:00 ~ 2025/04/16  17:00 FAERZE 275kV BB BUS
2025/04/16  09:00 ~ 2025/04/16  17:00 PRERZE 275kV  $HEEERIL
2025/04/17  08:00 ~ 2025/05/02  17:00 EE 275kV =1L
2025/04/18  09:00 ~ 2025/04/18  12:00 ERmZT 154kV 6 BANK
2025/04/18  13:00 ~ 2025/04/18  15:00 ERmZT 154kV 7 BANK
2025/04/18  15:00 ~ 2025/04/18  17:00 EemZE 154kV 8 BANK
2025/04/19  08:00 ~ 2025/04/20  17:00 #H 275KV BRmERA2L
2025/04/19  10:00 ~ 2025/04/19  12:00 BEZ 275kV BA BUS
2025/04/19  13:00 ~ 2025/04/19  15:00 H=BZE 275kV ZA BUS
2025/04/20  10:00 ~ 2025/04/20  12:00 #8Z 275kV BB BUS
2025/04/20  13:00 ~ 2025/04/20  15:00 H=BZ 275kV ZB BUS
2025/04/21  09:00 ~ 2025/04/22  17:00 ek =FEH[ 500kV =iErlL
2025/04/21  09:00 ~ 2025/04/21  15:00 500kV =lsEplL
2025/04/21  08:00 ~ 2025/04/23  17:00 T ZBEFZ 275kV BHAC BUS SECT
2025/04/21  09:00 ~ 2025/04/22  17:00 #H 500kV =iEf1L
2025/04/21  09:00 ~ 2025/04/22  17:00 #H 500kV =iEf1L
2025/04/21  08:00 ~ 2025/04/24  17:00 T EAZE 275KV R ABR1L
2025/04/21  08:00 ~ 2025/04/22  18:00 B H EAZE 275KV R ABR1L
2025/04/23  09:00 ~ 2025/04/24  17:00 BT =E[ 500kV =iEp2L
2025/04/23  09:00 ~ 2025/04/24  17:00 B7H 500kV =iEg2L
2025/04/23  09:00 ~ 2025/04/24  17:00 #7H 500kV =iEs2L
2025/04/23  09:00 ~ 2025/04/24  17:00 #H 500kV =ixEs2L
2025/04/23  08:00 ~ 2025/04/23  18:00 EAZ 275kV B BUS
2025/04/24  08:00 ~ 2025/04/24  17:00 EAZ 275kV Z BUS
2025/04/25  08:00 ~ 2025/04/28  18:00 BT RILZE 275kV dERIL2L
2025/04/26  08:00 ~ 2025/04/27  17:00 #H 275kV  EgmBERAI2L
2025/04/26  08:00 ~ 2025/04/28  17:00 BT 22 275kV BB BUS
2025/04/26  09:00 ~ 2025/04/27  17:00 #H 275KV Z{ED 2L
2025/04/27  08:00 ~ 2025/04/27  18:00 R1LZ 275kV BB BUS
2025/04/27  08:00 ~ 2025/04/27  18:00 R1LZ 275kV BB BUS
2025/04/27  08:00 ~ 2025/04/27  18:00 RiLZ 275kV B BUS TIE
2025/04/28  08:00 ~ 2025/04/28  18:00 RiLZ 275kV 2B BUS
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2025/04/28  17:00 ~ 2025/05/01  17:00 & R4 275kV ZB BUS
2025/04/28  17:00 ~ 2025/05/01  17:00 BT R4 275kV B BUS TIE
2025/04/28  08:00 ~ 2025/04/28  18:00 RiLZ 275kV 2B BUS
2025/04/28  08:00 ~ 2025/04/28  18:00 ALz 275kV B BUS TIE
2025/04/28  09:00 ~ 2025/06/20  17:00 BT FEZ T7TkV 8 BANK
2025/04/28  08:00 ~ 2025/05/01  17:00 T EAZE 275KV fhABR2L
2025/04/28  08:00 ~ 2025/04/29  18:00 #H EAZ 275kV  fEAE?2L
2025/04/29  09:00 ~ 2025/04/29  17:00 B2 275kV ZA BUS SECT
2025/04/29  09:00 ~ 2025/04/29  17:00 #8Z 275kV ZB BUS SECT
2025/04/29  09:00 ~ 2025/04/29  17:00 FEZ 275kV Z BUS
2025/04/30  09:00 ~ 2025/04/30  13:00 #8Z 275kV B BUS TIE
2025/04/30  08:00 ~ 2025/04/30  18:00 EAZE 275kV B BUS
2025/05/01  09:00 ~ 2025/05/02  17:00 ET HATEZ 275kV EBEE=ATLL
2025/05/01  09:00 ~ 2025/05/02  17:00 ek =JAIZE 275kV A =ATLL
2025/05/01  09:00 ~ 2025/05/01  13:00 "%k hZ 275kV A BUS TIE
2025/05/01  08:00 ~ 2025/05/08  17:00 ET 275kV "% AAH2L
2025/05/01  09:00 ~ 2025/05/01  17:00 B2 275kV BA BUS SECT
2025/05/01  09:00 ~ 2025/05/01  17:00 #=iBZ 275kV BB BUS SECT
2025/05/01  08:00 ~ 2025/05/01  17:00 EAZ 275kV Z BUS
2025/05/02  09:00 ~ 2025/05/02  13:00 "% N hZ 275kV B BUS TIE
2025/05/02  09:00 ~ 2025/05/06  17:00 T JI#Z 275kV BUS TIE
2025/05/02  09:00 ~ 2025/05/06  17:00 T JI#Zs 275kV B BUS
2025/05/02  08:00 ~ 2025/05/04  18:00 T 2 275k EMZEEIL
2025/05/02  08:00 ~ 2025/05/02  18:00 R4 275kV A BUS
2025/05/02  08:00 ~ 2025/05/04  17:00 B H 275kV I 2L
2025/05/03  09:00 ~ 2025/05/03  17:00 =3AIZ 275kV B BUS
2025/05/03  09:00 ~ 2025/05/03  17:00 =A% 275kV BUS TIE
2025/05/03  08:00 ~ 2025/05/03  18:00 =2 275k EMZEFEIL
2025/05/03  08:00 ~ 2025/05/03  18:00 2|4 275kV ZA BUS
2025/05/03  08:00 ~ 2025/05/18  17:00 ki 275kV T =jAI2L
2025/05/03  10:00 ~ 2025/05/03  12:00 BEZHEZ 275kV FEBlELEELL
2025/05/04  10:00 ~ 2025/05/04  12:00 FEZHEZ 275kV FEBlEL aE2L
2025/05/05  09:00 ~ 2025/05/05  12:00 ERRZT 275kV  ERmERIATIL
2025/05/05  13:00 ~ 2025/05/05  16:00 ERRZT 275KV ERmERIAI2L
2025/05/05  08:00 ~ 2025/05/05  18:00 2 275kV BB BUS
2025/05/05  08:00 ~ 2025/05/05  18:00 R4 275kV B BUS TIE
2025/05/06  09:00 ~ 2025/05/06  12:00 EpmZs 275kV BBC BUS
2025/05/06  13:00 ~ 2025/05/06  16:00 EpymZr 275kV ZC BUS
2025/05/06  08:00 ~ 2025/05/06  18:00 R4 275kV ZB BUS
2025/05/06  08:00 ~ 2025/05/06  18:00 2EEgZr 275kV B BUS TIE
2025/05/07  09:00 ~ 2025/05/08  17:00 BT Jt#8Z 275kV 2 BANK
2025/05/08  09:00 ~ 2025/05/09  17:00 T HATEZE 275kV EBEE=AI2L
2025/05/08  09:00 ~ 2025/05/09  17:00 BT =SAIZE 275kV P =E2L
2025/05/10  08:00 ~ 2025/05/12  17:00 #7H 275kV {EEHRE2L
2025/05/10  09:00 ~ 2025/05/11  17:00 #H 275kV  EEEREEMIL
2025/05/10  08:00 ~ 2025/05/10  17:00 275kV {EEHR{E2L
2025/05/10  08:00 ~ 2025/05/13  15:00 EE 500kV FI{EEPIL
2025/05/10  08:00 ~ 2025/05/12  17:00 BT 500kV {52821
2025/05/10  09:00 ~ 2025/05/23  17:00 ET B{EZ 500kV 15221
2025/05/10  09:00 ~ 2025/05/11  17:00 #H 275kV  EEERAEMIL
2025/05/11  09:00 ~ 2025/05/12  17:00 ET FAERZ 500kV  FEERER2L
2025/05/12  09:00 ~ 2025/05/13  17:00 E T MEREZ 275kV BUS TIE
2025/05/13  08:00 ~ 2025/05/15  17:00 #H 275kV EREELL
2025/05/13  09:00 ~ 2025/05/14  17:00 BT —=HJ 500kV FFAB BUS SECT
2025/05/13  08:00 ~ 2025/05/13  18:00 £ 275kV {E2=H(E1L
2025/05/13  08:00 ~ 2025/05/15  18:00 ek =A% 275kV =AECTIL
2025/05/13  09:00 ~ 2025/05/14  17:00 pCikisy m{EZ 500kV A BUS
2025/05/13  09:00 ~ 2025/05/14  17:00 B m{EZ 500kV BB BUS
2025/05/13  09:00 ~ 2025/05/15  17:00 T m{EZ 500kV A BUS
2025/05/13  09:00 ~ 2025/05/15  17:00 ki m{EZ 500kV BB BUS
2025/05/13  09:00 ~ 2025/05/18  17:00 T JtEMEZ 154kV 2 BANK
2025/05/14  09:00 ~ 2025/05/16  17:00 B H 500kV EAREF1L
2025/05/16  09:00 ~ 2025/05/17  17:00 ki m{EZ 500kV FAB BUS SECT
2025/05/17  09:00 ~ 2025/05/17  17:00 HALEZ 275kV B BUS
2025/05/17  09:00 ~ 2025/05/17  17:00 HALEZ T7kV 1 BANK
2025/05/18  09:00 ~ 2025/05/21  17:00 Sk B{EZ 500kV FE{EEp2L
2025/05/18  17:00 ~ 2025/05/24  17:00 ki JbEMZ 154kV 4 BANK
2025/05/18  09:00 ~ 2025/05/18  17:00 HALEZ 275kV B BUS
2025/05/18  09:00 ~ 2025/05/18  17:00 HALIEZ T7kV 2 BANK
2025/05/19  09:00 ~ 2025/05/20  17:00 ki =R 500kV ZAB BUS SECT
2025/05/19  08:00 ~ 2025/05/22  17:00 & 500kV FIfEEF2L
2025/05/19  09:00 ~ 2025/05/22  17:00 BT =3AIZ 154kV 2 BANK
2025/05/20  08:00 ~ 2025/05/23  17:00 & LIREY 500kV A BUS
2025/05/23  08:00 ~ 2025/05/24  17:00 BT 500kV EIfEEF2L
2025/05/24  09:00 ~ 2025/05/25  17:00 #H 275kV  EEEREEM2L
2025/05/24  09:00 ~ 2025/05/24  16:00 275kV  BEIATEEKIL
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2025/05/24  09:00 ~ 2025/05/24  11:00 EpmZs 275kV BBC BUS
2025/05/24  11:00 ~ 2025/05/24  14:00 EpymZr 275kV ZC BUS
2025/05/24  09:00 ~ 2025/06/06  17:00 BT B{EZ 500kV 15Esr1L
2025/05/24  09:00 ~ 2025/05/25  17:00 #H 275kV  EEEREEM2L
2025/05/24  09:00 ~ 2025/05/24  16:00 275kV  BEIATEEKIL
2025/05/25  10:00 ~ 2025/05/25  10:30 =A% 275kV B BUS
2025/05/25  10:30 ~ 2025/05/25  11:00 =A% 275kV 2 BUS
2025/05/25  09:00 ~ 2025/05/25  16:00 275kV  BERAIEEK2L
2025/05/25  08:00 ~ 2025/05/26  17:00 T 500kV EfEEF1L
2025/05/26  09:00 ~ 2025/05/27  17:00 BT =R 500kV =BEHKIL
2025/05/26  08:00 ~ 2025/05/26  18:00 %EMEI 275kV #FEAZM2L
2025/05/26  09:00 ~ 2025/05/29  17:00 ET FEZ 500kV FEEE1L
2025/05/26  09:00 ~ 2025/05/29  17:00 BT =A% 154kV 3 BANK
2025/05/27  09:30 ~ 2025/05/27  17:00 275kV &ML
2025/05/27  08:00 ~ 2025/05/27  18:00 S22 500kV (521l
2025/05/27  08:00 ~ 2025/05/30  18:00 ET £ ZE 275kV £ LRl
2025/05/27  08:00 ~ 2025/05/29  18:00 T %EMEI 275kV FEAZEMIL
2025/05/27  09:00 ~ 2025/05/29  17:00 T F{EZ 154kV 3 BANK
2025/05/27  09:00 ~ 2025/06/25  14:00 E T F{EZ 154kV 3 BANK
2025/05/29  09:00 ~ 2025/05/30  17:00 ek =FE[ 500kV =FEHRK2L
2025/05/30  17:00 ~ 2025/05/31  00:00 T =3AIZ 77kV 5 BANK
2025/05/31  08:00 ~ 2025/06/01  17:00 B H 275kV A AL
2025/06/01  09:00 ~ 2025/06/02  17:00 Sk m{EZ 500kV ZAB BUS SECT
2025/06/02  09:00 ~ 2025/06/03  17:00 T FAERZ 500kV = EEHK2L
2025/06/02  08:00 ~ 2025/06/30  18:00 T {E87Z 275kV 2 BANK
2025/06/02  09:00 ~ 2025/06/04  17:00 B H 500kV EAREE2L
2025/06/02  09:00 ~ 2025/06/05  17:00 T =3AIZ 154kV 4 BANK
2025/06/02  09:00 ~ 2025/06/03  17:00 B H h{EZ 275kV A BUS
2025/06/02  09:00 ~ 2025/06/03  17:00 #7H h{EZ 154kV 3 BANK
2025/06/03  09:00 ~ 2025/06/04  17:00 Sk m{EZ 500kV ZA BUS
2025/06/03  09:00 ~ 2025/06/04  17:00 BT m{EZ 500kV ZB BUS
2025/06/03  09:00 ~ 2025/06/05  17:00 BT m{EZ 500kV ZA BUS
2025/06/03  09:00 ~ 2025/06/05  17:00 BT m{EZ 500kV ZB BUS
2025/06/03  08:00 ~ 2025/06/03  18:00 PEEZE 77kV 6 BANK
2025/06/03  00:00 ~ 2025/06/03  04:00 =3AIZ 77kV 5 BANK
2025/06/03  00:00 ~ 2025/06/03  04:00 =3AIZ 77kV 6 BANK
2025/06/04  09:00 ~ 2025/06/05  17:00 BT FAERZ 500kV =EERKIL
2025/06/04  09:00 ~ 2025/06/05  17:00 #H {52 275kV ZA BUS
2025/06/04  09:00 ~ 2025/06/05  17:00 #H F{EZ 154kV 3 BANK
2025/06/07  08:00 ~ 2025/06/08  17:00 #H 275kV  EERERAIIL
2025/06/07  09:00 ~ 2025/06/08  17:00 #H 275kV  ZfEIF1L
2025/06/07  08:00 ~ 2025/06/07  18:00 2BEFZE 77kV 2 BANK
2025/06/07  18:00 ~ 2025/06/08  18:00 BT g% T77kV 3 BANK
2025/06/08  18:00 ~ 2025/06/09  18:00 T EBEZ TTkV 4 BANK
2025/06/08  08:00 ~ 2025/06/08  17:00 275kV I AL
2025/06/09  08:00 ~ 2025/06/09  18:00 EAZE 275kV B BUS
2025/06/09  08:00 ~ 2025/06/09  18:00 EAZ TTkV 3 BANK
2025/06/10  09:00 ~ 2025/06/11  17:00 ET PRERZ 500kV FRAB BUS SECT
2025/06/10  09:00 ~ 2025/06/10  17:00 FAERZ 500kV BHA BUS
2025/06/10  08:00 ~ 2025/06/10  18:00 EAZ 275kV Z BUS
2025/06/10  08:00 ~ 2025/06/12  18:00 ET EAZ TTkV 3 BANK
2025/06/11  09:00 ~ 2025/06/11  17:00 FAEkZ 500kV BB BUS
2025/06/11  09:00 ~ 2025/06/12  17:00 ET 2% 154kV 2 BANK
2025/06/13  08:00 ~ 2025/06/28  18:00 ET SRR 500kV BEREER2L
2025/06/15  09:00 ~ 2025/06/15  17:00 FEZ 275kV Z BUS
2025/06/16  08:00 ~ 2025/06/16  18:00 EAZE 275kV B BUS
2025/06/16  08:00 ~ 2025/06/16  18:00 EAZ TTkV 2 BANK
2025/06/17  08:00 ~ 2025/06/17  18:00 EAZ 275kV Z BUS
2025/06/17  08:00 ~ 2025/06/19  18:00 T EAZ TTkV 2 BANK
2025/06/21  08:00 ~ 2025/06/22  17:00 BH 275KV EREmERA1L
2025/06/21  09:00 ~ 2025/06/21  17:00 FZEEZ 154kV 4 BANK
2025/06/22  09:00 ~ 2025/06/22  12:00 JI#EZE 77kV 1 BANK
2025/06/22  13:00 ~ 2025/06/22  16:00 JI#EZE 77kV 2 BANK
2025/06/23  08:00 ~ 2025/06/30  17:00 ki 275kV  ETER=R2L
2025/06/24  09:00 ~ 2025/06/27  14:00 #H 500kV #SEEP1L
2025/06/28  08:30 ~ 2025/06/28  17:00 #HALEZ 275kV BUS TIE
2025/06/28  08:30 ~ 2025/06/28  13:00 HALEZ 275kV B BUS
2025/06/28  13:00 ~ 2025/06/28  17:00 HFAIEZ 275kV Z BUS
2025/06/28  09:00 ~ 2025/06/28  17:00 AEEEZ 154kV 3 BANK
2025/07/06  07:00 ~ 2025/07/06  15:00 PEEZE 154kV 4 BANK
2025/07/14  09:00 ~ 2025/07/14  15:00 EREHEEZ 275kV EELHEHSRIL
2025/07/15  09:00 ~ 2025/07/15  13:00 EREHEEZ 275kV HELHEHER2L
2025/07/22  09:00 ~ 2025/07/24  17:00 & HRZ 154kV 5 BANK
2025/07/28  09:00 ~ 2025/07/30  17:00 BT HRZ 154kV 6 BANK
2025/07/29  09:00 ~ 2025/07/29  17:00 FHERZ 154kV 6 BANK
2025/08/04  09:00 ~ 2025/08/05  17:00 ko FHERZ 154kV 7 BANK
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2025/08/27 09:00 ~ 2025/08/28 17:00 & ZWZ 154kV 1 BANK
2025/09/02 09:00 ~ 2025/09/03 17:00 E ZWZ 154kV 2 BANK
2025/09/06 09:00 ~ 2025/09/06 12:00 ZZ 275kV A BUS
2025/09/06 13:00 ~ 2025/09/06 16:00 ZZE 275kV 2 A BUS
2025/09/06 08:00 ~ 2025/09/10 15:00 T 500kV FxERll
2025/09/07 09:00 ~ 2025/09/07 12:00 ZIZ 275kV BB BUS
2025/09/07 13:00 ~ 2025/09/07 16:00 2z 275kV 2B BUS
2025/09/09 09:00 ~ 2025/09/09 12:00 500kV FxERll
2025/09/11 09:00 ~ 2025/09/11 17:00 500kV FEEREF1L
2025/09/11 17:00 ~ 2025/12/10 09:00 500kV PFEERER1L
2025/09/12 08:00 ~ 2025/09/16 15:00 T 500kV ExER2L
2025/09/13 09:00 ~ 2025/09/16 17:00 Bt ZIEE 275KV BRI 1L
2025/09/15 09:00 ~ 2025/10/06 17:00 T REVZE TTkV 6 BANK
2025/09/17 09:00 ~ 2025/09/18 17:00 T ERZ 275kV 1 BANK
2025/09/17 09:00 ~ 2025/09/18 17:00 T BIRZ 500kV £ BUS
2025/09/17 10:00 ~ 2025/09/17 15:00 REVZE TTkV 6 BANK
2025/09/18 09:00 ~ 2025/09/21 17:00 T ZWAE 275kV  BIARTI2L
2025/09/18 08:00 ~ 2025/09/19 17:00 B 500kV ZxER2L
2025/09/20 09:00 ~ 2025/09/20 10:00 H/RZ 275kV B BUS
2025/09/20 10:00 ~ 2025/09/20 10:30 H/RZ 275kV B BUS
2025/09/20 10:30 ~ 2025/09/20 11:30 H/RZ 275kV £ BUS
2025/09/20 11:30 ~ 2025/09/20 12:00 HRZ 275kV £ BUS
2025/09/20 08:00 ~ 2025/09/21 17:00 & 500kV ZEixErll
2025/09/21 10:00 ~ 2025/09/21 10:30 HAPEZ 275kV B BUS
2025/09/21 10:30 ~ 2025/09/21 11:00 HPEZ 275kV B BUS
2025/09/21 11:.00 ~ 2025/09/21 11:30 HPZ 275kV 2 BUS
2025/09/21 11:30 ~ 2025/09/21 12:00 M 275kV 2 BUS
2025/09/22 08:00 ~ 2025/09/25 17:00 T Fr=7A1Z 275kV 4 BANK
2025/09/22 07:00 ~ 2025/09/22 10:00 FEFH 275kV 2 BUS
2025/09/22 07:00 ~ 2025/09/22 10:00 2B 275kV FREFBRIL
2025/09/22 10:00 ~ 2025/09/26 19:00 T 2B 275kV FREFBRIL
2025/09/22 10:00 ~ 2025/09/26 19:00 B H FEF 275kV B BUS
2025/09/23 09:00 ~ 2025/09/26 17:00 Bt 2 275kV A BUS SECT
2025/09/23 09:00 ~ 2025/09/26 17:00 &t LI 275kV B BUS SECT
2025/09/24 09:00 ~ 2025/09/25 17:00 Bt FAERZ 500kV PEEREFIL
2025/09/27 09:00 ~ 2025/09/28 17:00 Bt BHEEZ 154kV 2 BANK
2025/09/29 09:00 ~ 2025/09/29 15:00 FEF 275kV FREE2L
2025/09/29 09:00 ~ 2025/09/29 15:00 2B 275kV £ BUS
2025/09/29 09:00 ~ 2025/10/03 17:00 e FHMZ 275kV B BUS TIE
2025/09/30 09:00 ~ 2025/10/03 17:00 e ZIZE 275kV 2 A BUS SECT
2025/09/30 09:00 ~ 2025/10/03 17:00 T LA 275kV 2B BUS SECT
2025/09/30 07:00 ~ 2025/10/02 19:00 T FEVE 275kV FEAFZIL
2025/09/30 07:00 ~ 2025/10/02 19:00 B/ H 2B 275kV £ BUS
2025/10/01 09:00 ~ 2025/10/01 13:00 JLEBZE 500kV BB BUS
2025/10/01 13:00 ~ 2025/10/01 17:00 JLEBZ 500kV £B BUS
2025/10/01 09:00 ~ 2025/10/04 17:00 B H wTZ 275kV = ALz T2L
2025/10/01 08:00 ~ 2025/10/09 17:00 T 275kV  RILEBAIL
2025/10/02 09:00 ~ 2025/10/02 13:00 JbERZ 275kV BB BUS
2025/10/02 13:00 ~ 2025/10/02 17:00 JbEBZ 275kV 2B BUS
2025/10/02 08:00 ~ 2025/10/03 17:00 B H 275kV  EiRAFE2L
2025/10/03 09:00 ~ 2025/10/03 15:00 FEF 275kV  FEREER2L
2025/10/03 09:00 ~ 2025/10/03 15:00 FEF 275kV £ BUS
2025/10/04 09:00 ~ 2025/10/31 15:00 T 2B 275kV FREFBRIL
2025/10/05 08:00 ~ 2025/10/06 17:00 B H 275kV  ERAEILL
2025/10/05 08:00 ~ 2025/10/05 17:00 275kV  ERAEILL
2025/10/05 08:00 ~ 2025/10/05 17:00 275kV  EARAEILL
2025/10/06 09:00 ~ 2025/10/09 17:00 T HPEZ 275kV HEMAELL
2025/10/06 09:00 ~ 2025/10/09 17:00 T HIRZ 275kV HIF#BAELL
2025/10/06 09:00 ~ 2025/10/10 17:00 T FHRZ 275kV ABUS TIE
2025/10/06 08:00 ~ 2025/10/07 18:00 B H FEF 275kV B BUS
2025/10/06 08:00 ~ 2025/10/07 18:00 B H FEF 275kV BUS TIE
2025/10/07 09:00 ~ 2025/10/10 17:00 B ZIZ 275kV A BUS TIE
2025/10/07 09:00 ~ 2025/10/10 17:00 T ZIA 275kV A BUS
2025/10/07 09:00 ~ 2025/10/10 17:00 B H WOTAE 275kV =Tl
2025/10/07 09:00 ~ 2025/10/09 17:00 T ERERZ 275kV 2 BANK
2025/10/07 09:00 ~ 2025/10/10 17:00 B H FEnEEZE 77kV 1 BANK
2025/10/07 09:00 ~ 2025/10/07 17:00 FrACfEZE 77kV 1 BANK
2025/10/07 17:00 ~ 2025/10/07 18:00 FrACEZE 77kV 1 BANK
2025/10/08 09:00 ~ 2025/10/10 17:00 T % NKHZE TTkV 7 BANK
2025/10/08 09:00 ~ 2025/10/08 17:00 FrACEZE T7kV 2 BANK
2025/10/08 17:00 ~ 2025/10/08 18:00 FrACEZE T7kV 2 BANK
2025/10/09 08:00 ~ 2025/10/10 18:00 B H FEF 275kV B BUS
2025/10/09 08:00 ~ 2025/10/10 18:00 B H FEAE] 275kV BUS TIE
2025/10/09 09:00 ~ 2025/10/09 17:00 #FAEZE 77kV 3 BANK
2025/10/09 17:00 ~ 2025/10/09 18:00 #FAEZE 77kV 3 BANK
2025/10/11 09:00 ~ 2025/10/11 17:00 JtE2MEZ 275kV BB BUS




(= IEETE H R FIEX 5 FIEXME (&)
2025/10/12  09:00 ~ 2025/10/12  17:00 JtEmZ 275kV ZB BUS
2025/10/13  09:00 ~ 2025/10/16  17:00 BT HFRZ 275kV HEHAFE2L
2025/10/13  09:00 ~ 2025/10/16  17:00 B MERZ 275kV HE#HFE2L
2025/10/13  08:00 ~ 2026/03/19  13:00 BT 275kV  HE#ITE2L
2025/10/14  09:00 ~ 2025/10/14  17:00 Jt#8Z 275kV 3 BANK
2025/10/14  09:00 ~ 2025/10/17  17:00 T 2% 275kV B BUS TIE
2025/10/14  09:00 ~ 2025/10/17  17:00 EE £ 7% 275kV BB BUS
2025/10/14  09:00 ~ 2025/10/17  17:00 BT HAIEZ TTkV 4 BANK
2025/10/15  09:00 ~ 2025/10/15  17:00 Jb#RZE 275kV 4 BANK
2025/10/16  08:00 ~ 2025/10/23  18:00 BT ALz 275kV 2B BUS
2025/10/16  08:00 ~ 2025/10/17  18:00 #H REBE 275kV B BUS
2025/10/16  08:00 ~ 2025/10/17  18:00 #H F2AE8 275kV BUS TIE
2025/10/16  08:00 ~ 2025/10/24  18:00 ET RiLZE 77kV 7 BANK
2025/10/17  17:00 ~ 2025/10/17  18:00 HALIEZ TTkV 4 BANK
2025/10/19  10:00 ~ 2025/10/19  10:30 #FRZE 275kV B BUS
2025/10/19  10:30 ~ 2025/10/19  11:00 #FRZ 275kV Z BUS
2025/10/20  09:00 ~ 2025/10/25  17:00 BT JbEmZ 275kV B BUS TIE
2025/10/20  08:00 ~ 2025/10/25  18:00 T HERZ 275kV 3 BANK
2025/10/20  09:00 ~ 2025/10/23  17:00 #H HEEEZ TTkV 2 BANK
2025/10/20  09:00 ~ 2025/10/21  17:00 #H 275kV  FEnEE 1L
2025/10/21  08:00 ~ 2025/10/22  18:00 T {E8% 275kV {EEH{E1L
2025/10/21  08:00 ~ 2025/10/21  18:00 {E2% 275kV B BUS
2025/10/21  08:00 ~ 2026/03/19  13:00 Sk 275kV  HE#FE2L
2025/10/22  09:00 ~ 2025/10/23  17:00 B H 275kV  FrEpEE IRl
2025/10/23  08:00 ~ 2025/10/24  18:00 T {EBZ 275kV 1B {E2L
2025/10/23  08:00 ~ 2025/10/23  18:00 {E2% 275kV B BUS
2025/10/23  08:00 ~ 2025/10/26  17:00 T Em75 500kV ZAB BUS SECT
2025/10/24  08:00 ~ 2025/10/24  18:00 R1LZ 275kV BB BUS
2025/10/25  08:00 ~ 2025/10/25  10:00 Jb#8Z= 500kV BB BUS
2025/10/25  10:00 ~ 2025/10/26  15:00 ki JbE8Z 500kV 2B BUS
2025/10/26  15:00 ~ 2025/10/26  17:00 Jb#8Z= 500kV BB BUS
2025/10/26  09:00 ~ 2025/11/26  15:00 ki h{EZ 154kV 3 BANK
2025/10/26  09:00 ~ 2025/10/28  17:00 BT h{EZ 154kV 3 BANK
2025/10/27  09:00 ~ 2025/11/10  17:00 BT 500kV ZiREHE2L
2025/10/27  09:00 ~ 2025/11/01  17:00 BT ZWE 275kV FEETZHIL
2025/10/27  08:00 ~ 2025/10/27  17:00 ERmZ 500kV ZA BUS
2025/10/27  08:00 ~ 2025/10/27  17:00 EmZr 500kV ZAB BUS SECT
2025/10/27  09:00 ~ 2025/11/10  17:00 BT Jt#8Z 500kV B BUS TIE
2025/10/28  08:00 ~ 2025/10/28  17:00 Epm7Zr 500kV ZB BUS
2025/10/28  08:00 ~ 2025/10/28  17:00 Epym7Zr 500kV ZAB BUS SECT
2025/10/29  09:00 ~ 2025/10/29  17:00 {EZ 154kV 3 BANK
2025/10/29  09:00 ~ 2025/10/29  17:00 =A% 77kV 6 BANK
2025/10/30  09:00 ~ 2025/10/30  17:00 =A% T7kV 5 BANK
2025/10/30  08:00 ~ 2025/10/30  16:00 275kV EEHERRRIL
2025/10/31  08:00 ~ 2025/10/31  16:00 275kV EEHERRR2L
2025/11/01  09:00 ~ 2025/11/01  17:00 JbERZE 275kV  EMEALERIL
2025/11/01  09:00 ~ 2025/11/01  17:00 275kV EF4LEMIL
2025/11/01  08:00 ~ 2025/11/03  17:00 ET 2EEgZr 275kV BAB BUS SECT
2025/11/01  08:00 ~ 2025/11/01  17:00 275kV  SIREME2L
2025/11/01  09:00 ~ 2025/11/01  13:00 JbERZ 500kV BB BUS
2025/11/01  13:00 ~ 2025/11/01  17:00 Jt#8Z 500kV ZB BUS
2025/11/01  09:00 ~ 2025/11/03  17:00 #H FIEZ 154kV 2 BANK
2025/11/02  09:00 ~ 2025/11/04  17:00 BT JtEmZ 275kV BA BUS
2025/11/02  08:00 ~ 2025/11/07  17:00 ET ERymZr 275kV 3 BANK
2025/11/02  09:00 ~ 2025/11/02  17:00 JbERZE 275kV  EMEALER2L
2025/11/02  09:00 ~ 2025/11/02  17:00 275kV EF4LEMR2L
2025/11/02  09:00 ~ 2025/11/04  17:00 T JbEmZ 275kV BA BUS
2025/11/02  08:00 ~ 2025/11/02  17:00 EpmZr 275kV 3 BANK
2025/11/02  08:00 ~ 2025/11/02  17:00 EpymZr 275kV BB BUS
2025/11/02  08:30 ~ 2025/11/03  17:00 BH 275kV  EiREME2L
2025/11/03  09:00 ~ 2025/11/03  17:00 275kV EF4LEMIL
2025/11/03  09:00 ~ 2025/11/07  17:00 T A7 500kV FHAB BUS SECT
2025/11/03  08:00 ~ 2025/11/03  17:00 Epm4r 275kV 3 BANK
2025/11/03  08:00 ~ 2025/11/03  17:00 B4 275kV ZB BUS
2025/11/03  09:00 ~ 2025/11/03  17:00 275kV SiRE#E2L
2025/11/03  09:00 ~ 2025/11/07  17:00 peck oy %N HZ TTkV 6 BANK
2025/11/04  08:00 ~ 2025/11/06  18:00 BT Jt#8Z 500kV B BUS TIE
2025/11/04  08:00 ~ 2025/11/06  18:00 #H Jb#8Z= 500kV BB BUS
2025/11/04  09:00 ~ 2025/11/04  17:00 275kV BFRILZEmE2L
2025/11/04  09:00 ~ 2025/11/05  17:00 #H 275kV  ZEHFT =1L
2025/11/04  08:00 ~ 2025/11/04  17:00 ERymZr 275kV 3 BANK
2025/11/04  08:00 ~ 2025/11/04  17:00 EpmZT 500kV BB BUS
2025/11/04  08:30 ~ 2025/11/05  17:00 #H 275kV SIREHEIL
2025/11/04  09:00 ~ 2025/11/09  17:00 #7H 275kV  JeEBHELL
2025/11/05  09:00 ~ 2025/11/07  17:00 B JtEMZ 275kV ZA BUS
2025/11/05  09:00 ~ 2025/11/05  17:00 275kV EFALEMIL
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2025/11/05 08:00 ~ 2025/11/07 17:00 & BIRZ 275kV 1 BANK
2025/11/05 09:00 ~ 2025/11/07 17:00 T JtE2HZ 275kV A BUS
2025/11/06 09:00 ~ 2025/11/06 17:00 275kV R ILEME2L
2025/11/06 09:00 ~ 2025/11/07 17:00 B H 275kV  =HFF=A2L
2025/11/06 08:00 ~ 2025/11/07 17:00 &t 275kV  SREREIL
2025/11/08 09:30 ~ 2025/11/08 17:00 275kV  FEFETIRIAIL
2025/11/08 08:00 ~ 2025/11/08 18:00 EmMZE 275kV 2B BUS
2025/11/08 08:00 ~ 2025/11/08 18:00 E®MZ 77kV 3 BANK
2025/11/09 09:30 ~ 2025/11/09 17:00 275kV  FEFETIRI 2L
2025/11/10 09:00 ~ 2025/11/30 17:00 T FEZ 154kV 4 BANK
2025/11/10 09:00 ~ 2025/11/30 17:00 T FREZ 154kV 4 BANK
2025/11/10 09:00 ~ 2025/11/30 17:00 T FEZ 154kV 4 BANK
2025/11/10 09:00 ~ 2025/11/30 17:00 T FEEZ 154kV 4 BANK
2025/11/10 09:00 ~ 2025/11/15 17:00 pek 5y JtE2HZ 275kV A BUS TIE
2025/11/10 09:00 ~ 2025/11/15 17:00 B ZIWAE 275kV 4 EHTRAE2L
2025/11/10 09:00 ~ 2025/11/14 17:00 B FHZ 500kV 2AB BUS SECT
2025/11/10 08:00 ~ 2025/11/16 18:00 T ALz 275kV 2B BUS
2025/11/10 08:00 ~ 2025/11/12 17:00 T BRi=7Z 275kV ABUS TIE
2025/11/10 09:00 ~ 2025/11/30 17:00 T FEEZ 154kV 4 BANK
2025/11/11 08:00 ~ 2025/11/15 18:00 & FRZ 275kV ERIRIL
2025/11/12 08:00 ~ 2025/11/15 18:00 T FHRZ 275kV 3 BANK
2025/11/15 08:00 ~ 2025/11/15 17:00 = TZ 275kV B BUS
2025/11/16 08:00 ~ 2025/11/16 17:00 =TAE 275kV 2B BUS
2025/11/17 09:00 ~ 2025/11/19 17:00 T kEEZE 275kV EEFILBHIL
2025/11/17 09:00 ~ 2025/11/19 17:00 T JtEHZ 275kV EHEBILZHE2L
2025/11/17 09:00 ~ 2025/11/19 17:00 T JtEMHZ 275kV BB BUS
2025/11/17 09:00 ~ 2025/11/26 17:00 i 500kV SARERE2L
2025/11/17 08:00 ~ 2025/11/18 18:00 T REHEZE 154kV 1 BANK
2025/11/18 09:00 ~ 2025/11/21 17:00 T JLEBZ 275kV 4 BANK
2025/11/18 08:00 ~ 2025/11/20 17:00 T H)TZ 275kV ETEGE1L
2025/11/18 08:00 ~ 2025/11/18 17:00 275kV TER=IL
2025/11/18 08:00 ~ 2025/11/23 17:00 &t 275kV  JbERFIR2L
2025/11/18 08:00 ~ 2025/11/18 17:00 HTZ 275kV ETEGEIL
2025/11/18 08:00 ~ 2025/11/18 17:00 =TA 275kV BB BUS
2025/11/18 09:00 ~ 2025/11/23 17:00 B H 275kV  JbERHIR2L
2025/11/18 09:00 ~ 2025/11/20 17:00 Bt EEBZ 77kV 2 BANK
2025/11/19 08:00 ~ 2025/11/19 17:00 HTZE 275kV T EGE1L
2025/11/19 08:00 ~ 2025/11/19 17:00 =TZE 275kV 2B BUS
2025/11/19 08:00 ~ 2025/11/20 18:00 T REHEZE 154kV 3 BANK
2025/11/22 09:00 ~ 2025/11/22 12:00 Az 275kV A BUS
2025/11/22 13:00 ~ 2025/11/22 16:00 ZWE 275kV A BUS
2025/11/22 08:00 ~ 2025/11/23 18:00 Bt EERZ 500kV FFAB BUS SECT
2025/11/22 08:00 ~ 2025/11/23 18:00 ek 5y EAEFZ 500kV FFA BUS
2025/11/22 08:00 ~ 2025/11/24 17:00 Bt EmMZE 275kV ZAB BUS SECT
2025/11/22 10:00 ~ 2025/11/22 12:00 FRERZE 275kV PEEFEERLL
2025/11/22 09:00 ~ 2025/11/22 17:00 275kV  PERAERLL
2025/11/23 09:00 ~ 2025/11/23 12:00 ZIZ 275kV BB BUS
2025/11/23 13:00 ~ 2025/11/23 16:00 ZIAE 275kV 2B BUS
2025/11/23 10:00 ~ 2025/11/23 12:00 FAERZ 275kV  FEEARR2L
2025/11/23 09:00 ~ 2025/11/26 15:00 T F{EZ 154kV 3 BANK
2025/11/24 09:00 ~ 2025/11/29 17:00 B JtEHZ 275kV HEBILZHIL
2025/11/24 09:00 ~ 2025/11/29 17:00 pek 5y JFtEMZE 275kV L EHERLL
2025/11/24 09:00 ~ 2025/11/24 17:00 FrAZ 275kV 2 BANK
2025/11/24 09:00 ~ 2025/11/25 17:00 B H 275kV  EERILEMHIL
2025/11/24 09:00 ~ 2025/11/25 17:00 BH 275kV  EERILEMIL
2025/11/24 09:00 ~ 2025/11/27 16:00 & BEHEZ 154kV 1 BANK
2025/11/24 08:00 ~ 2025/11/25 18:00 & FAERZ 154kV 3 BANK
2025/11/24 09:00 ~ 2025/11/24 16:00 FAEIRZ 154kV 4 BANK
2025/11/25 09:30 ~ 2025/11/25 17:00 275kV  #EFREILIL
2025/11/25 09:00 ~ 2025/11/27 17:00 i JtEMHZ 275kV 2B BUS
2025/11/25 09:00 ~ 2025/11/27 17:00 & JtEHZ 275kV EHEBILZHIL
2025/11/25 09:00 ~ 2025/11/27 17:00 B JEHZ 275kV JtEHEHRIL
2025/11/25 08:00 ~ 2025/11/28 18:00 T RLZ 275kV AERILIL
2025/11/25 09:00 ~ 2025/11/28 17:00 T JEEBZE 275kV 3 BANK
2025/11/25 08:00 ~ 2025/11/27 17:00 T mTZ 275kV ETEE2L
2025/11/25 08:00 ~ 2025/11/28 18:00 T ¥BFRE 275kV L EHEHRIL
2025/11/25 08:00 ~ 2025/11/28 18:00 T B#RF 275kV  EFHRELIL
2025/11/25 08:00 ~ 2025/11/28 18:00 &t ¥R 275kV A BUS
2025/11/25 08:00 ~ 2025/11/28 18:00 T B#RF 275kV  EFHRELIL
2025/11/25 08:00 ~ 2025/11/28 18:00 Bt &Iz 275kV  MEFRE LIl
2025/11/25 08:00 ~ 2025/11/25 17:00 275kV =T ER=2L
2025/11/25 08:00 ~ 2025/11/25 17:00 HTZ 275kV ETEGE2L
2025/11/25 08:00 ~ 2025/11/25 17:00 =TZ 275kV BB BUS
2025/11/26 08:00 ~ 2025/11/30 18:00 Bt BRMZE 275kV EHDIR2L
2025/11/26 08:00 ~ 2025/11/26 17:00 HTZE 275kV @ TEGE2L
2025/11/26 08:00 ~ 2025/11/26 17:00 =TZE 275kV 2B BUS
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2025/11/26 09:00 ~ 2025/11/26 17:00 BIF/KZE 275kV B BUS
2025/11/26 08:00 ~ 2025/11/28 18:00 T FERZ 154kV 4 BANK
2025/11/27 08:00 ~ 2025/11/27 18:00 ALZ 275kV A BUS
2025/11/27 09:00 ~ 2025/11/27 17:00 EIB/KZE 275kV £ BUS
2025/11/28 08:00 ~ 2025/11/28 18:00 ARIWZ 275kV ZA BUS
2025/12/01 09:00 ~ 2025/12/03 17:00 Bt JtEHZE 275kV JtE=MHEEFHRIL
2025/12/01 09:00 ~ 2025/12/03 17:00 E JtEHZE 275kV JtE=HEEHR2L
2025/12/01 09:00 ~ 2025/12/03 17:00 Bt JtEHEZ 275kV BB BUS
2025/12/01 09:00 ~ 2025/12/06 17:00 Bt JtEHEZE 275kV JtE=MHEEHR2L
2025/12/01 09:00 ~ 2025/12/06 17:00 pek 5y JE2MHZE 275kV EEALZHE2L
2025/12/01 09:00 ~ 2025/12/05 17:00 Bt FHZ 275kV FFAB BUS SECT
2025/12/01 09:00 ~ 2025/12/04 16:00 B H REHEZE 154kV 2 BANK
2025/12/01 08:00 ~ 2025/12/02 18:00 T FRERZ 154kV 1 BANK
2025/12/04 09:30 ~ 2025/12/04 17:00 275kV  MERREIL2L
2025/12/04 09:00 ~ 2025/12/06 17:00 B JtEHZE 275kV 2B BUS
2025/12/04 09:00 ~ 2025/12/06 17:00 B JtEHZ 275kV =EHEBILEH2L
2025/12/04 09:00 ~ 2025/12/06 17:00 B JtE2MEZ 275kV L EHEHR2L
2025/12/05 08:00 ~ 2025/12/06 18:00 T MR 275kV 2 HEMEHR2L
2025/12/05 08:00 ~ 2025/12/06 18:00 T ¥FRF 275kV  #EFxE 2L
2025/12/05 08:00 ~ 2025/12/06 18:00 T #BRRE 275kV C BUS
2025/12/06 10:00 ~ 2025/12/06 11:00 H/RZ 275kV B BUS
2025/12/06 11:00 ~ 2025/12/06 12:00 HRZ 275kV £ BUS
2025/12/06 08:00 ~ 2025/12/11 17:00 & Z1RF 500kV B BUS TIE
2025/12/06 08:00 ~ 2025/12/06 17:00 Z1RF 500kV BB BUS
2025/12/07 08:00 ~ 2025/12/07 17:00 Z1RF 500kV B BUS TIE
2025/12/07 08:00 ~ 2025/12/07 17:00 Z1RF 500kV 2B BUS
2025/12/07 09:00 ~ 2025/12/07 10:30 JtEMHZ 275kV BB BUS
2025/12/07 10:30 ~ 2025/12/07 12:00 JtEMHZ 275kV 2B BUS
2025/12/07 09:00 ~ 2025/12/07 12:00 JIEEZE 77kV 1 BANK
2025/12/07 13:00 ~ 2025/12/07 16:00 JIEEZE 77kV 2 BANK
2025/12/08 08:00 ~ 2025/12/12 18:00 T JBERFI 275kV AB BUS SECT
2025/12/08 08:00 ~ 2025/12/12 18:00 &t JBERRE 275kV FEREEPLIL
2025/12/08 09:00 ~ 2025/12/08 17:00 275kV  EEERALEMAIL
2025/12/09 09:00 ~ 2025/12/09 17:00 275kV  EERALEME2L
2025/12/09 09:00 ~ 2025/12/09 17:00 =AIZ T7kV 6 BANK
2025/12/09 09:00 ~ 2025/12/10 17:00 B H 275kV  EERALEMH2L
2025/12/09 09:00 ~ 2025/12/10 17:00 B H 275kV  EEERALEMH2L
2025/12/10 09:00 ~ 2025/12/10 16:00 500kV PEERER1L
2025/12/10 09:00 ~ 2025/12/10 17:00 =AIZ T7kV 5 BANK
2025/12/11 08:00 ~ 2025/12/11 17:30 =5 500kV A BUS
2025/12/11 08:00 ~ 2025/12/11 17:00 BRi=Z 275kV 2BC BUS SECT
2025/12/12 08:00 ~ 2025/12/12 17:30 =8 500kV ZA BUS
2025/12/12 10:00 ~ 2025/12/12 12:00 REHEZE 275kV A BUS
2025/12/12 13:00 ~ 2025/12/12 15:00 RELHEZ 275kV A BUS
2025/12/13 08:00 ~ 2025/12/13 17:30 =5 500kV FB BUS
2025/12/14 09:00 ~ 2025/12/14 11:00 FRERZE 275kV 1 BANK
2025/12/14 08:00 ~ 2025/12/14 17:30 =& 500kV B BUS
2025/12/15 09:00 ~ 2026/01/02 13:00 T FERZ 275kV F BUS
2025/12/15 09:00 ~ 2026/01/02 13:00 T FAERZE 275kV AERBEHR2L
2025/12/15 09:00 ~ 2025/12/19 17:00 pek 5y FHZ 275kV ZAB BUS SECT
2025/12/16 09:00 ~ 2025/12/18 17:00 B =R 500kV B BUS TIE
2025/12/16 09:00 ~ 2025/12/17 17:00 pek 5y Iz 257 500kV FFA BUS
2025/12/17 09:00 ~ 2025/12/17 17:00 JbERZ 275kV  JLERFRLL
2025/12/18 09:00 ~ 2025/12/18 17:00 JbERZ 275kV  JLERFEIR2L
2025/12/18 09:00 ~ 2025/12/19 17:00 & Iz 257 500kV £A BUS
2025/12/20 09:00 ~ 2025/12/21 17:00 & Iz 25 500kV BB BUS
2025/12/21 10:00 ~ 2025/12/21 12:00 BEHEZ 275kV BAEHEAERLL
2025/12/21 08:00 ~ 2025/12/21 16:00 275kV FEEHEAERIL
2025/12/22 09:00 ~ 2025/12/23 17:00 T Iz 25 500kV ZB BUS
2025/12/22 09:00 ~ 2025/12/24 17:00 T EEBZ 77kV 2 BANK
2025/12/22 09:00 ~ 2025/12/25 17:00 = HTEPEEZ 7T7kV 3 BANK
2025/12/27 08:00 ~ 2025/12/29 17:00 T EMEZE 275kV E=HEEMIL
2025/12/27 08:00 ~ 2025/12/28 16:00 B H 275kV FEEHEAERIL
2025/12/29 10:00 ~ 2025/12/29 12:00 BHGEZ 275kV AL HERER2L
2025/12/29 08:00 ~ 2025/12/31 16:00 B H 275kV FEHEAER2ZL
2025/12/30 08:00 ~ 2026/01/01 17:00 T E®EE 275kV =HERM2L
2026/01/05 09:00 ~ 2026/01/23 13:00 T FAERZ 275kV £ BUS
2026/01/05 09:00 ~ 2026/01/23 13:00 &t FAERZ 275kV FAERBER2L
2026/01/05 09:00 ~ 2026/01/08 17:00 B H FERERZ 275KV FEnEE D UX1L
2026/01/07 09:00 ~ 2026/01/16 17:00 Bt FHZ 275kV 4 BANK
2026/01/07 09:00 ~ 2026/01/07 16:00 FEAZE T7kV 4 BANK
2026/01/07 09:00 ~ 2026/01/07 16:00 A% 275kV A BUS
2026/01/07 09:00 ~ 2026/01/07 16:00 EEAE 275kV FEBEBIL
2026/01/08 09:00 ~ 2026/01/08 12:00 FAEZ T7kV 6 BANK
2026/01/08 13:00 ~ 2026/01/08 16:00 FEAZE T7kV 7 BANK
2026/01/10 09:00 ~ 2026/01/11 17:00 B H BHEEZ 154kV 2 BANK
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2026/01/10  08:00 ~ 2026/01/11  17:00 BT A 154kV 6 BANK
2026/01/13  09:00 ~ 2026/01/16  17:00 #7H HEEL 275KV FsEDIR2L
2026/01/13  09:00 ~ 2026/01/16  17:00 #7H HEpEEZL 275kV BUS TIE
2026/01/13  09:00 ~ 2026/01/16  17:00 #H HEpEEZ 275kV B BUS
2026/01/14  09:00 ~ 2026/01/23  15:00 BT #FAZ 500kV BB BUS
2026/01/14  09:00 ~ 2026/01/23  15:00 T #MEZ 500kV  BRREERK2L
2026/01/14  09:00 ~ 2026/01/16  17:00 EE 258 500kV A BUS TIE
2026/01/14  09:00 ~ 2026/01/16  17:00 BT 2B 500kV BEA BUS
2026/01/15  09:00 ~ 2026/01/15  17:00 275kV BEEFIL
2026/01/15  09:00 ~ 2026/01/15  17:00 2% 154kV 1 BANK
2026/01/16  09:00 ~ 2026/01/16  17:00 275kV BLHEFR2L
2026/01/17  09:00 ~ 2026/01/17  17:00 275kV BEZHEFIL
2026/01/17  09:00 ~ 2026/01/17  17:00 L EEZ 154kV 4 BANK
2026/01/17  08:00 ~ 2026/01/18  17:00 E T ZEEFZ 154kV 7 BANK
2026/01/18  09:00 ~ 2026/01/18  17:00 275kV EBLHEF2L
2026/01/19  09:00 ~ 2026/01/21  17:00 ET 258 500kV B BUS TIE
2026/01/19  09:00 ~ 2026/01/21  17:00 T 2 BE 500kV BBB BUS
2026/01/19  08:00 ~ 2026/01/23  18:00 T BANZ 275kV 4 BANK
2026/01/20  09:00 ~ 2026/01/22  17:00 E T TILFZ 33kV 1 BANK
2026/01/20  09:00 ~ 2026/01/22  16:00 T FEZ TTkV 5 BANK
2026/01/20  09:00 ~ 2026/01/22  16:00 BH 2 275kV B BUS
2026/01/22  09:00 ~ 2026/01/22  17:00 275kV BLHEFIL
2026/01/22  09:00 ~ 2026/01/22  17:00 232 154kV 2 BANK
2026/01/23  09:00 ~ 2026/01/23  17:00 275kV BLHEF2L
2026/01/24  09:00 ~ 2026/01/24  17:00 275kV BLZMEFIL
2026/01/24  09:00 ~ 2026/01/24  17:00 HHEI 275kV B BUS
2026/01/24  09:00 ~ 2026/01/24  17:00 L HEZ 154kV 3 BANK
2026/01/24  08:00 ~ 2026/01/25  17:00 T R4 154kV 8 BANK
2026/01/25  09:00 ~ 2026/01/25  17:00 275kV EBLHEF2L
2026/01/25  09:00 ~ 2026/01/25  17:00 HHEI 275kV Z BUS
2026/01/27  09:00 ~ 2026/01/29  17:00 ek TIEHZ 33kV 2 BANK
2026/01/30  09:00 ~ 2026/02/24  15:00 ki R4 500kV ZB BUS
2026/01/30  09:00 ~ 2026/02/08  17:00 BT A2 500KV EEREHER2L
2026/02/02  09:00 ~ 2026/02/11  17:00 BT FANZ 275kV 3 BANK
2026/02/03  09:00 ~ 2026/02/05  16:00 BT FEZ T7kV 6 BANK
2026/02/03  09:00 ~ 2026/02/05  16:00 #H 2 275kV C BUS
2026/02/03  09:00 ~ 2026/02/05  16:00 #H LT 275kV FEEE2L
2026/02/03  09:00 ~ 2026/02/05  16:00 BT A TTkV 6 BANK
2026/02/05  08:00 ~ 2026/02/08  18:00 BT #AFZE 275kV B BUS TIE
2026/02/07  08:00 ~ 2026/02/07  18:00 WEFZ 275kV BB BUS
2026/02/07  08:00 ~ 2026/02/07  18:00 #FZE 275kV B BUS TIE
2026/02/07  09:00 ~ 2026/02/08  17:00 #H =A% 154kV 2 BANK
2026/02/07  08:00 ~ 2026/02/08  18:00 BT ZEEZ 77kV 3 BANK
2026/02/08  08:00 ~ 2026/02/08  18:00 WFZ 275kV 2B BUS
2026/02/08  08:00 ~ 2026/02/08  18:00 MEFZ 275kV B BUS TIE
2026/02/10  09:00 ~ 2026/02/13  17:00 BT =ER[ 500kV =igErlL
2026/02/10  09:00 ~ 2026/02/13  17:00 ek KR8 500kV =IsEplL
2026/02/13  09:00 ~ 2026/02/13  17:00 275kV BEZMEFIL
2026/02/14  09:00 ~ 2026/02/14  17:00 275kV EBELHER2L
2026/02/15  09:00 ~ 2026/02/18  17:00 peckion =FER[ 500kV =iEr2L
2026/02/15  09:00 ~ 2026/02/18  17:00 ET IE2R8 500kV =2l
2026/02/17  09:00 ~ 2026/02/19  16:00 E T VA TTkV 7 BANK
2026/02/17  09:00 ~ 2026/02/19  16:00 #H g2 275kV D BUS
2026/02/18  09:00 ~ 2026/02/18  17:00 FANZ 275kV 3 BANK
2026/02/19  09:00 ~ 2026/02/19  17:00 FANZ 275kV 4 BANK
2026/02/20  09:00 ~ 2026/02/27  17:00 T FANZ 275kV 2 BANK
2026/02/21  09:00 ~ 2026/02/23  17:00 T 5HEI 275kV BUS TIE
2026/03/02  09:30 ~ 2026/03/02  17:00 275kV & LE2L
2026/03/02  09:00 ~ 2026/06/16  15:00 T 275kV & LER2L
2026/03/03  08:00 ~ 2026/03/06  16:00 #H 275kV  FEFREIL
2026/03/03  09:00 ~ 2026/03/05  17:00 T 500kV A BUS TIEO
2026/03/03  09:00 ~ 2026/03/05  17:00 T 232 154kV 1 BANK
2026/03/03  08:00 ~ 2026/03/06  18:00 ki FI{EZ 154kV 2 BANK
2026/03/05  09:00 ~ 2026/03/18  14:00 ki {E8%Z 275kV 1 BANK
2026/03/07  09:00 ~ 2026/03/08  17:00 BT #[AZ 500kV BB BUS
2026/03/07  08:00 ~ 2026/03/08  17:00 ki =3AIZ 154kV 2 BANK
2026/03/09  09:00 ~ 2026/03/10  17:00 ki 72 500kV ZB BUS
2026/03/09  07:00 ~ 2026/03/09  10:00 REVEE 275kV Z BUS
2026/03/09  07:00 ~ 2026/03/09  10:00 REVBE 275kV FEHE2L
2026/03/09  10:00 ~ 2026/03/16  19:00 BT REVBE 275kV FEHE2L
2026/03/09  10:00 ~ 2026/03/13  19:00 #H REVEE 275kV B BUS
2026/03/10  08:00 ~ 2026/03/13  16:00 #H 275KV FEFE2L
2026/03/10  09:00 ~ 2026/03/12  17:00 & 500kV B BUS TIEO
2026/03/10  09:00 ~ 2026/03/12  17:00 BT ZIZ 154kV 2 BANK
2026/03/10  08:00 ~ 2026/03/13  18:00 BT FI{EZ 154kV 3 BANK
2026/03/11  09:00 ~ 2026/06/16  15:00 BT M ZE 275kV £ 1LirR2L
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2026/03/12 09:00 ~ 2026/03/13 17:00 & JtEMHZ 275kV FA BUS
2026/03/12 09:00 ~ 2026/03/13 17:00 T JtZ2HZ 154kV 2 BANK
2026/03/15 09:00 ~ 2026/03/16 17:00 T JEE2HZ 275kV A BUS
2026/03/15 09:00 ~ 2026/03/16 17:00 &t JtE2HZ 154kV 2 BANK
2026/03/16 09:00 ~ 2026/03/18 14:00 T 2% 275kV 1 BANK
2026/03/16 07:00 ~ 2026/03/16 19:00 FERF 275kV B BUS
2026/03/17 09:00 ~ 2026/03/20 17:00 E JLERZ 500kV I EEHEIL
2026/03/17 09:00 ~ 2026/03/20 17:00 Bt Iz EF 500kV I EEHEIL
2026/03/17 09:00 ~ 2026/03/17 15:00 FERF 275kV FEREEIL
2026/03/17 09:00 ~ 2026/03/17 15:00 FEHF 275kV 2 BUS
2026/03/18 07:00 ~ 2026/03/24 19:00 T FEE 275kV FREFE2L
2026/03/18 07:00 ~ 2026/03/19 19:00 B H FEHF 275kV 2 BUS
2026/03/19 08:00 ~ 2026/03/21 17:00 pek 5y 275kV R AREIRIL
2026/03/21 08:00 ~ 2026/03/23 17:00 pek 5y =AIZ 154kV 4 BANK
2026/03/23 09:00 ~ 2026/03/28 17:00 B JFtE2MZ 275kV ERICEH2L
2026/03/23 09:00 ~ 2026/03/28 17:00 T BUMR 275kV BUEALSH2L
2026/03/23 09:00 ~ 2026/03/28 17:00 T BB 275kV HZ A HEA2L
2026/03/23 07:00 ~ 2026/03/24 19:00 B H FEF 275kV 2 BUS
2026/03/24 09:00 ~ 2026/03/25 17:00 B JtEHZE 275kV A BUS
2026/03/24 09:00 ~ 2026/03/25 17:00 & JtE2MEZ 275kV ERHICEHE2L
2026/03/24 09:00 ~ 2026/03/27 17:00 T JLERZ 500kV Iz BER&2L
2026/03/24 09:00 ~ 2026/03/27 17:00 T Iz B F 500kV Iz BEf&2L
2026/03/25 09:00 ~ 2026/03/25 15:00 FEF 275kV FEERLL
2026/03/25 09:00 ~ 2026/03/25 15:00 FEF 275kV £ BUS
2026/03/26 09:00 ~ 2026/04/20 15:00 T FEF 275kV FEFR2L
2026/03/26 09:00 ~ 2026/09/04 12:00 T FREZ 154kV 2 BANK
2026/03/28 08:00 ~ 2026/03/30 17:00 T 275kV AR IR2L
2026/03/28 08:00 ~ 2026/03/28 17:00 =AIZ 154kV 1 BANK
2026/03/28 09:00 ~ 2026/03/28 17:00 FAEZ 275kV B BUS
2026/03/28 09:00 ~ 2026/03/28 17:00 FEZ 154kV 3 BANK
2026/03/29 08:00 ~ 2026/03/30 17:00 T =JAIZ 154kV 1 BANK
2026/03/30 09:00 ~ 2026/04/01 17:00 T FHZ 275kV EFRpUL1L
2026/03/30 08:00 ~ 2026/03/31 18:00 B H FEF 275kV B BUS
2026/03/30 08:00 ~ 2026/03/31 18:00 B H 2B 275kV BUS TIE




