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2024/07/29  09:00 ~ 2027/03/01  10:00 BT BRZ 275kV 1 BANK
2026/03/02  09:00 ~ 2026/06/16  15:00 BT 275kV & LMER2L
2026/03/02  09:00 ~ 2026/06/16  15:00 BT M ZE 275kV £ 1LirR2L
2026/03/02  09:00 ~ 2026/06/16  15:00 BT £ILZ 275kV £kl
2026/03/26  09:00 ~ 2026/04/20  15:00 T REVED 275kV (FEREFGE2L
2026/03/30  09:00 ~ 2026/04/03  17:00 EE BHZ 275kV ERIHIKIL
2026/03/30  09:00 ~ 2026/04/03  17:00 BT BHZE 275kV  ERIDIR2L
2026/04/01  09:00 ~ 2026/04/01  16:00 275kV  EEEREEM2L
2026/04/01  09:00 ~ 2026/04/01  17:00 Jb#RZE 275kV 2 BANK
2026/04/01  08:00 ~ 2026/04/03  18:00 E T HIEZ TTkV 2 BANK
2026/04/02  09:00 ~ 2026/04/09  17:00 ET FI{EZ 154kV 3 BANK
2026/04/04  09:00 ~ 2026/04/17  14:00 ET {E78%Z 275kV 3 BANK
2026/04/04  09:00 ~ 2026/04/04  16:00 275kV  EEERAEM2L
2026/04/06  09:00 ~ 2026/04/11  17:00 BT JtEMZ 275kV BEFILEMEIL
2026/04/06  08:00 ~ 2026/04/09  18:00 ET £ ZE 275kV £ Lkl
2026/04/06  09:00 ~ 2026/04/08  17:00 #H 275kV EF4LEMIL
2026/04/07  09:00 ~ 2026/04/08  17:00 #H 500kV  EigEr1L
2026/04/07  09:00 ~ 2026/04/10  17:00 E T K2R 500kV EIfEr1L
2026/04/07  09:00 ~ 2026/04/08  17:00 #H 500kV  EigEr1L
2026/04/07  09:00 ~ 2026/04/09  11:00 T BRZ 275kV 2 BANK
2026/04/07  08:00 ~ 2026/04/10  18:00 T FANZ 500kV  FiEr1L
2026/04/08  09:00 ~ 2026/04/09  17:00 T FANZ 275kV 2 BANK
2026/04/08  09:00 ~ 2026/04/08  17:00 ERmZT 154kV 7 BANK
2026/04/11  08:00 ~ 2026/04/11  18:00 RILZ 77kV 6 BANK
2026/04/14  08:00 ~ 2026/04/16  17:00 T ERmZ 275kV 4 BANK
2026/04/14  08:00 ~ 2026/04/14  18:00 ERmZr 275kV 4 BANK
2026/04/14  08:00 ~ 2026/04/14  18:00 HITEZE T7kV 2 BANK
2026/04/15  08:00 ~ 2026/04/15  18:00 HITEZ T7kV 3 BANK
2026/04/16  08:00 ~ 2026/04/16  17:00 275kV EARRLIL
2026/04/18  09:00 ~ 2026/04/22  17:00 ek BHMZ 275kV BALEAIL
2026/04/18  09:00 ~ 2026/04/22  17:00 ki BHZ 275kV BAMEA2L
2026/04/18  09:00 ~ 2026/04/19  17:00 BT ERmZT 77kV 10 BANK
2026/04/18  09:00 ~ 2026/04/18  17:00 ERymZT T7kV 12 BANK
2026/04/20  08:00 ~ 2026/04/23  17:00 BT BIEZ T7kV 3 BANK
2026/04/20  09:00 ~ 2026/04/24  17:00 Sk HALIEZ T7kV 3 BANK
2026/04/21  09:00 ~ 2026/04/22  17:00 BT PRERZ 275kV  $HEERR1L
2026/04/23  09:00 ~ 2026/04/24  17:00 BT FRERZE 275kV  $hEEER2L
2026/04/24  08:00 ~ 2026/04/28  17:00 BT {E2Z 500KV (EE&2L
2026/04/24  08:00 ~ 2026/04/24  17:00 275kV  EAER2L
2026/04/25  08:00 ~ 2026/04/27  17:00 #H 500kV EIfEEF1L
2026/04/25  08:00 ~ 2026/04/30  17:00 #H 275kV  HZ X AFHIL
2026/04/25  09:00 ~ 2026/04/28  17:00 BT B{EZ 500kV 15221
2026/04/25  08:00 ~ 2026/04/30  17:00 #H 275kV  HZ X AEHIL
2026/04/27  09:00 ~ 2026/05/02  17:00 BT JbEmMZ 275kV HERILEMEIL
2026/04/27  09:00 ~ 2026/04/28  17:00 #H 500kV EiEg2L
2026/04/27  09:00 ~ 2026/04/30  17:00 T Iz 2 B8 500kV E &2l
2026/04/27  09:00 ~ 2026/05/02  17:00 ET BUHE 275kV ESEHILEMALL
2026/04/27  09:00 ~ 2026/05/02  17:00 ET BUHB 275kV HZAHESHELL
2026/04/27  09:00 ~ 2026/04/28  17:00 #H 500kV EigEE2L
2026/04/27  08:00 ~ 2026/04/30  18:00 ET FANZE 500kV  FigEr2L
2026/04/28  08:00 ~ 2026/04/30  17:00 #H 500kV FIfEER2L
2026/04/28  08:00 ~ 2026/04/28  18:00 RILZE 77kV 6 BANK
2026/04/29  09:00 ~ 2026/05/02  17:00 ET B{EZ 500kV 15:Er1L
2026/04/30  08:00 ~ 2026/04/30  17:00 500kV f5E1L
2026/04/30  08:00 ~ 2026/04/30  18:00 RILZE 154kV 2 BANK
2026/05/01  08:00 ~ 2026/05/02  17:00 BH 500kV fSiE1L
2026/05/02  09:00 ~ 2026/05/02  18:00 275KV BB - AR
2026/05/02  08:00 ~ 2026/05/04  18:00 T s 275k EMZEEIL
2026/05/02  08:00 ~ 2026/05/04  18:00 T B|EgZ 275kV EHEZEFEIL
2026/05/02  09:00 ~ 2026/05/03  17:00 B H 275kV AL HEAEERIL
2026/05/03  08:00 ~ 2026/05/08  17:00 B H 275KV H1% A HEHE2L
2026/05/03  08:00 ~ 2026/05/08  17:00 BH 275kV  H1% A AEHE2L
2026/05/04  09:00 ~ 2026/05/05  17:00 B7H 275kV AL HEAEER2L
2026/05/05  08:00 ~ 2026/05/05  18:00 Z|EZ T7kV 3 BANK
2026/05/06  09:00 ~ 2026/05/29  17:00 Sk ERmZT 77kV 10 BANK
2026/05/06  09:00 ~ 2026/05/15  17:00 BT ERmZT 77kV 10 BANK
2026/05/06  10:00 ~ 2026/05/06  15:00 #HALIEZ T7kV 3 BANK
2026/05/06  09:00 ~ 2026/05/16  17:00 ki HAPEZ TTkV 2 BANK
2026/05/06  08:00 ~ 2026/05/06  18:00 ZEZ T7kV 3 BANK
2026/05/07  08:00 ~ 2026/05/10  17:00 #H 275kV  EEERAIIL
2026/05/07  10:00 ~ 2026/05/08  16:00 #H 500kV  ZREREIL
2026/05/07  10:00 ~ 2026/05/07  15:00 HALIEZ T7kV 2 BANK
2026/05/08  08:00 ~ 2026/05/10  17:00 BT BRimZs 275kV  BREELAIIL
2026/05/08  10:00 ~ 2026/05/08  15:00 #HALEZ T7kV 1 BANK
2026/05/09  08:00 ~ 2026/05/09  17:00 ERRIZE 275KV BREELAI1L
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2026/05/09  08:00 ~ 2026/05/10  17:00 BT ERAIZE 275kV  ERRERIATIL
2026/05/11  09:00 ~ 2026/05/12  17:00 B JtEmMZ 275kV EFALEM2L
2026/05/11  09:00 ~ 2026/05/16  17:00 B JtEMZ 275kV EFRALEM2L
2026/05/11  09:00 ~ 2026/05/13  17:00 #H 275kV EFALEM2L
2026/05/11  08:00 ~ 2026/05/14  17:00 BT H{EZ T7kV 4 BANK
2026/05/13  08:00 ~ 2026/05/14  17:00 #7H 275kV {EERFEILL
2026/05/14  08:00 ~ 2026/05/17  17:00 #H 275kV  EEmERA2L
2026/05/15  08:00 ~ 2026/05/15  18:00 Jb#RZE 275kV 4 BANK
2026/05/15  08:00 ~ 2026/05/16  17:00 #7H 275kV {EER{E2L
2026/05/15  08:00 ~ 2026/05/17  17:00 BT ERymZT 275kV  EHEERAI2L
2026/05/16  09:00 ~ 2026/05/19  17:00 ek JbERZE 275kV  deERAE2L
2026/05/16  08:00 ~ 2026/05/16  17:00 ERAIZE 275kV  EHEERAI2L
2026/05/16  08:00 ~ 2026/05/17  17:00 ET ERAIZE 275kV  BRmELIAT2L
2026/05/16  09:00 ~ 2026/05/19  17:00 #7H 275kV  JbERARELIL
2026/05/16  09:00 ~ 2026/05/19  17:00 #H 275kV  JbERARE2L
2026/05/18  09:00 ~ 2026/05/21  17:00 ET 2 500kV  BEREERRIL
2026/05/18  08:00 ~ 2026/05/23  17:00 T EREZE 500KV ERREHEARIL
2026/05/18  08:00 ~ 2026/05/21  17:00 T 275kV  SIREME2L
2026/05/18  09:00 ~ 2026/05/22  17:00 E T B2 77kV 10 BANK
2026/05/18  09:00 ~ 2026/05/22  17:00 T f{SZ 77kV 5 BANK
2026/05/21  09:00 ~ 2026/05/24  17:00 T JbEpZE 275kV deERAELL
2026/05/23  09:00 ~ 2026/05/23  17:00 AL EEZ 154kV 3 BANK
2026/05/23  09:00 ~ 2026/05/30  17:00 T FI{EZ 154kV 2 BANK
2026/05/24  08:00 ~ 2026/05/29  17:00 T EpEZs 500KV BRREESR2L
2026/05/25  08:00 ~ 2026/05/31  18:00 T {E8%Z 275kV 1 BANK
2026/05/25  09:00 ~ 2026/05/28  17:00 T A2 500KV BRREERR2L
2026/05/25  09:00 ~ 2026/05/25  17:00 ERmZ 77kV 10 BANK
2026/05/25  09:00 ~ 2026/06/25  14:00 BT h{EZ 154kV 2 BANK
2026/05/26  09:00 ~ 2026/05/29  16:00 BT PRERZE 275kV 3 BANK
2026/05/28  09:00 ~ 2026/05/29  17:00 #H 500kV EEEBEF1L
2026/05/28  09:00 ~ 2026/05/28  16:00 275kV  EEEREEM2L
2026/05/29  17:00 ~ 2026/05/29  18:00 PRERZE 275kV 3 BANK
2026/05/29  09:00 ~ 2026/05/29  17:00 ERmZT 77kV 10 BANK
2026/05/30  09:00 ~ 2026/05/30  17:00 FZEEZ 154kV 4 BANK
2026/05/30  20:00 ~ 2026/05/31  17:00 BT FI{EZ 154kV 3 BANK
2026/05/30  08:00 ~ 2026/05/30  18:00 BIEZ TTkV 2 BANK
2026/05/31  09:00 ~ 2026/05/31  16:00 275kV  EEEREEM2L
2026/05/31  08:00 ~ 2026/05/31  18:00 BIEZ TTkV 2 BANK
2026/06/01  08:00 ~ 2026/06/01  18:00 EEEEZ 154kV 2 BANK
2026/06/02  09:00 ~ 2026/06/02  17:00 EEEEZ 154kV 4 BANK
2026/06/02  09:00 ~ 2026/06/20  17:00 BT BRimZs 77kV 11 BANK
2026/06/03  08:00 ~ 2026/06/06  18:00 T WAL 275kV BEEAIL
2026/06/03  09:00 ~ 2026/06/07  18:00 BT EEZ 154kV 6 BANK
2026/06/06  08:00 ~ 2026/06/08  17:00 #H 500kV {52821
2026/06/06  08:00 ~ 2026/06/08  18:00 BT B{EZ 500kV 15221
2026/06/08  08:00 ~ 2026/06/10  18:00 BT %EMEI 275kV FEA=A1L
2026/06/09  08:00 ~ 2026/06/12  18:00 EE MWEZ 275kV BRMWEF2L
2026/06/12  09:00 ~ 2026/06/12  17:00 EpimZT 275kV 1 BANK
2026/06/13  08:00 ~ 2026/06/17  18:00 ET BHERZE 500KV Fr=IAEll
2026/06/15  08:00 ~ 2026/06/17  18:00 E T KEMRE 275kV  FEFE =320
2026/06/17  09:30 ~ 2026/06/17  16:00 275kV  FEHFETIRIRZIL
2026/06/17  08:00 ~ 2026/06/21  18:00 E T BEFEZ 275kV  FIAHERFAETIL
2026/06/17 08:00 ~ 2026/06/21 18:00 pEE AETHEZ 33kV 1-1 BANK
2026/06/17  08:00 ~ 2026/06/21  18:00 ET I FHETZE 33kV 1-2 BANK
2026/06/22  08:00 ~ 2026/06/26  18:00 E T BERZE 275kV 1 BANK
2026/06/22  08:00 ~ 2026/06/26  17:00 B7H 275kV SIREMEIL
2026/06/24  08:00 ~ 2026/06/26  17:00 T 275kV T ERR2L
2026/06/24  08:00 ~ 2026/06/25  18:00 T TILFHZE 275kV  TLHAFERFELIL
2026/06/29  08:00 ~ 2026/06/30  17:00 B7H 275kV  SIREMELL
2026/09/03  08:00 ~ 2026/09/06  17:00 BH 275kV  SREMELL
2026/09/09  08:00 ~ 2026/09/12  17:00 B H 275kV  SIREMEIL
2026/09/11  09:00 ~ 2027/06/29  13:00 T JtEMEZ 154kV 2 BANK
2026/09/11  08:00 ~ 2026/09/13  18:00 T SR—KE8 275kV SEHISIL
2026/09/11  09:00 ~ 2026/12/25  15:00 T 275kV & ILMRRIL
2026/09/11  09:00 ~ 2026/09/11  17:00 275kV  BEIRFELIL
2026/09/11  09:00 ~ 2026/11/13  17:00 Sk PRERZE 275kV 1 BANK
2026/09/11  09:00 ~ 2026/12/25  15:00 ki M RZE 275kV £ LirRlL
2026/09/11  09:00 ~ 2026/12/25  15:00 ki 2 ZE 275kV £ LrRIL
2026/09/11  08:00 ~ 2026/09/13  18:00 #H REMBE 275KV FEAEE2L
2026/09/11  08:00 ~ 2026/09/12  17:00 #H 275kV  BEIRFELIL
2026/09/11  08:00 ~ 2026/09/14  16:00 #H 275kV  FEmEEH2L
2026/09/11  08:00 ~ 2026/09/12  18:00 #H FIEZE 275kV FEEE2L
2026/09/14  09:00 ~ 2026/09/18  17:00 & h{EZ 154kV 3 BANK
2026/09/14  09:00 ~ 2026/09/14  17:00 275kV EBEZEFIL
2026/09/14  09:00 ~ 2026/09/15  16:00 #H 275kV  EHFT =1L
2026/09/14  09:00 ~ 2026/09/15  16:00 #H 275kV  ZHFT= 2L
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2026/09/14 09:00 ~ 2026/09/14 17:00 275kV EREFIL
2026/09/14 09:00 ~ 2026/09/20 18:00 E F{EZ 154kV 3 BANK
2026/09/15 09:00 ~ 2026/09/15 17:00 275kV EBREFIL
2026/09/15 08:00 ~ 2026/09/18 16:00 B H 275kV FEEBIL
2026/09/15 09:00 ~ 2026/09/16 17:00 T F1I1Z 33kV 1 BANK
2026/09/16 09:00 ~ 2026/09/16 17:00 275kV EBREFIL
2026/09/17 09:00 ~ 2026/09/17 17:00 275kV EBRHEFIL
2026/09/17 08:00 ~ 2026/09/19 18:00 B H FEF 275kV FEEBIL
2026/09/17 08:00 ~ 2026/09/18 18:00 B H ERAE 275kV FEBEERBIL
2026/09/18 09:00 ~ 2026/09/18 17:00 275kV EBRHEFIL
2026/09/19 08:00 ~ 2026/09/20 18:00 T 275kV FEH=ZMHE2L
2026/09/21 09:00 ~ 2026/09/25 17:00 T F{EZ 154kV 3 BANK
2026/09/21 08:00 ~ 2026/09/23 18:00 T ¥8HE 275kV ZEH=EHIL
2026/09/24 09:00 ~ 2026/09/24 16:00 275kV  ERERFEAILL
2026/09/24 09:00 ~ 2026/09/24 17:00 275kV  EBRHEF2L
2026/09/24 08:00 ~ 2026/09/25 16:00 BH 275kV  FEmEE2L
2026/09/25 09:00 ~ 2026/09/25 17:00 275kV  EBRHEF2L
2026/09/26 09:00 ~ 2026/09/26 16:00 275kV  ERERFEAILL
2026/09/28 08:00 ~ 2026/12/10 13:00 T 275kV  SRERLIL
2026/09/28 09:00 ~ 2026/09/28 17:00 275kV  EBRHEF2L
2026/09/28 09:00 ~ 2026/09/28 17:00 F{EZ 154kV 2 BANK
2026/09/29 09:00 ~ 2026/09/29 17:00 275kV  EBRHEF2L
2026/09/29 09:00 ~ 2026/11/30 17:00 T F{EZ 154kV 4 BANK
2026/09/30 09:00 ~ 2026/10/02 17:00 & = &R b00kV =FE&EHEIL
2026/09/30 09:00 ~ 2026/09/30 17:00 275kV  EBRHEF2L
2026/09/30 09:00 ~ 2026/10/01 17:00 B H 500kV =EEH&1L
2026/09/30 09:00 ~ 2026/09/30 17:00 = &R b00kV =FE&EHELL
2026/10/02 09:00 ~ 2026/10/02 17:00 BRi=ZE 500kV  BRiEEA&2L
2026/10/03 09:00 ~ 2026/10/04 17:00 B H 275kV  FrEnEE il
2026/10/04 09:00 ~ 2026/10/06 17:00 T =5/ 500kV =EEHE2L
2026/10/04 09:00 ~ 2026/10/04 17:00 —5Ef 500kV =F=EHE2L
2026/10/05 08:00 ~ 2026/10/07 18:00 &t =iR—IKE 275kV &EIRFE2L
2026/10/05 09:00 ~ 2026/10/05 17:00 275kV  SRAFE2L
2026/10/05 08:00 ~ 2026/10/16 17:00 &t 275kV  SREREIL
2026/10/05 09:00 ~ 2026/10/06 17:00 B H 500kV =E&E#&2L
2026/10/05 09:00 ~ 2026/10/06 17:00 Bt PREBZ 275kV 1 BANK
2026/10/05 08:00 ~ 2026/10/06 17:00 B H 275kV  SRAFE2L
2026/10/05 09:00 ~ 2026/10/05 17:00 F{EZ 154kV 4 BANK
2026/10/05 09:00 ~ 2026/10/09 17:00 & =AIZ 154kV 3 BANK
2026/10/08 08:00 ~ 2026/12/20 13:00 & JLERZ 500kV EAEBEF2L
2026/10/09 08:00 ~ 2026/10/11 18:00 &t =)ITZ 154kV 3 BANK
2026/10/10 08:00 ~ 2026/10/13 17:00 B H 275kV = A& T1L
2026/10/10 08:00 ~ 2026/10/13 17:00 B/ H 275kV  =jALEiI2L
2026/10/10 08:00 ~ 2026/10/12 17:00 B H 275kV  HEEL2L
2026/10/10 09:00 ~ 2026/10/11 17:00 B H 275kV  #EREE I 2L
2026/10/12 09:00 ~ 2026/12/05 14:00 T BRimZ T7kV 10 BANK
2026/10/12 09:00 ~ 2026/10/16 17:00 T F{EZ 154kV 4 BANK
2026/10/13 09:00 ~ 2026/10/16 17:00 B H =AIZ 154kV 3 BANK
2026/10/18 08:00 ~ 2026/10/18 18:00 EBZ 154kV 3 BANK
2026/10/19 08:00 ~ 2026/10/19 18:00 EBZ 154kV 4 BANK
2026/10/19 09:00 ~ 2026/10/23 17:00 B H =AIZ 154kV 3 BANK
2026/10/21 08:00 ~ 2027/03/19 13:00 T 275kV  HEG#AEIL
2026/10/22 09:00 ~ 2026/10/27 17:00 B =#FZ T7kV 2 BANK
2026/10/26 09:00 ~ 2026/10/28 17:00 B H 500kV ER=ER2L
2026/10/26 09:00 ~ 2026/10/27 17:00 BH 500kV ER=ER2L
2026/10/26 09:00 ~ 2026/10/26 17:00 500kV ER=ER2L
2026/10/26 09:00 ~ 2026/10/27 17:00 B H 500kV ER=ER2L
2026/10/26 09:00 ~ 2026/10/30 17:00 B H =AIZ 154kV 3 BANK
2026/10/30 08:00 ~ 2026/11/01 18:00 T =, TZ 154kV 4 BANK
2026/11/02 09:00 ~ 2027/01/02 13:00 T FAEIRZ 154kV 1 BANK
2026/11/02 09:00 ~ 2026/11/02 17:00 =JAZ 154kV 3 BANK
2026/11/04 09:00 ~ 2026/11/05 17:00 B H 500kV EERER2L
2026/11/04 09:00 ~ 2026/11/09 17:00 i =4F7Z T7kV 3 BANK
2026/11/04 09:00 ~ 2026/11/06 17:00 B H =AZ 154kV 3 BANK
2026/11/05 09:00 ~ 2026/11/08 17:00 T A 500kV  FRREERELL
2026/11/05 09:00 ~ 2026/11/08 17:00 T BR=mZ 500kV  FRREERELL
2026/11/07 09:00 ~ 2026/11/08 17:00 B H 275kV FEEFEERIL
2026/11/07 09:00 ~ 2026/11/08 17:00 B H 275kV EEEREEAILL
2026/11/07 08:00 ~ 2026/11/07 18:00 EFMEZE T7kV 2 BANK
2026/11/08 08:00 ~ 2026/11/08 18:00 EFMEZE T7kV 2 BANK
2026/11/09 09:00 ~ 2026/11/09 17:00 =JAIZ 154kV 3 BANK
2026/11/10 09:00 ~ 2026/12/01 17:00 E e =JAIZ 154kV 3 BANK
2026/11/13 09:00 ~ 2026/11/18 17:00 &t =3FZ T7kV 4 BANK
2026/11/14 09:00 ~ 2026/11/15 17:00 B/ H 275kV  FEFEER2L
2026/11/14 08:00 ~ 2026/11/14 18:00 PREBZ 275kV 3 BANK
2026/11/14 09:00 ~ 2026/11/15 17:00 B H 275kV EREREEALL
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2026/11/14 09:00 ~ 2026/11/08 16:00 275kV  EEERFEAILL
2026/11/15 08:00 ~ 2026/11/15 18:00 PREBZ 275kV 3 BANK
2026/11/16 08:00 ~ 2026/11/22 17:00 & PREBZ 275kV 2 BANK
2026/11/20 09:00 ~ 2026/11/20 16:00 275kV  EREREEAILL
2026/11/21 08:30 ~ 2026/11/24 17:00 &t 275kV  FEH=AI1L
2026/11/21 08:30 ~ 2026/11/24 17:00 B H 275kV  FEH=A2L
2026/11/21 09:00 ~ 2026/11/21 17:00 =#FZ T7kV 2 BANK
2026/11/22 09:00 ~ 2026/11/22 17:00 =472 T77kV 3 BANK
2026/11/23 09:00 ~ 2026/11/23 17:00 =% T7kV 4 BANK
2026/11/24 08:00 ~ 2026/11/24 18:00 FHIZ 275kV 3 BANK
2026/11/25 08:00 ~ 2026/11/26 18:00 Bt ERAERZ 275kV 2 BANK
2026/11/26 09:00 ~ 2026/11/30 17:00 T F{EZ 154kV 4 BANK
2026/11/30 08:30 ~ 2026/11/30 17:00 275kV  ALEREEIRIL
2026/11/30 08:00 ~ 2026/12/05 17:00 T BRi=7Z 275kV 3 BANK
2026/12/01 09:00 ~ 2026/12/04 17:00 T FRZ 500kV  FRREEFE2L
2026/12/01 09:00 ~ 2026/12/04 17:00 T BRimZ 500kV FRREERE2L
2026/12/01 08:30 ~ 2026/12/01 17:00 275kV  ALEREEIR2L
2026/12/01 09:00 ~ 2026/12/25 14:00 T F{EZ 154kV 2 BANK
2026/12/01 09:00 ~ 2026/12/01 17:00 275kV EFILEMEIL
2026/12/02 09:00 ~ 2026/12/02 17:00 275kV EFILEH2L
2026/12/03 09:00 ~ 2026/12/05 17:00 T 275kV  EFAEF 1L
2026/12/03 09:00 ~ 2026/12/05 17:00 T 275kV  ERMEF2L
2026/12/05 09:00 ~ 2026/12/13 17:00 & 500kV BasmER1L
2026/12/05 18:00 ~ 2026/12/05 20:00 BimZ T7kV 10 BANK
2026/12/07 09:00 ~ 2026/12/09 17:00 T 275kV  EFEF 1L
2026/12/07 09:00 ~ 2026/12/09 17:00 T 275kV  ERAEF2L
2026/12/07 09:00 ~ 2026/12/09 17:00 B H 500kV BAmEF1L
2026/12/07 09:00 ~ 2026/12/08 17:00 B H 500kV ERimerlL
2026/12/07 09:00 ~ 2026/12/09 17:00 T 500kV E&imErlL
2026/12/07 09:00 ~ 2026/12/08 17:00 B H 500kV ERimErlL
2026/12/12 09:00 ~ 2026/12/12 12:00 BRi=Z T7kV 12 BANK
2026/12/14 09:00 ~ 2026/12/18 17:00 &t BRmZ 500kV  FRREERELL
2026/12/17 08:00 ~ 2026/12/17 17:00 JIMRZE 154kV 1 BANK
2026/12/21 09:00 ~ 2026/12/25 17:00 &t BRimZ 500kV  FRREERE2L
2026/12/23 09:00 ~ 2026/12/23 17:00 — &R H00kV =IxERlL
2026/12/24 09:00 ~ 2026/12/24 17:00 — &R H00kV =IxEF2L
2026/12/26 08:00 ~ 2026/12/29 17:00 &t BRRIZ 275kV  BRIATEREKIL
2026/12/27 08:00 ~ 2026/12/217 17:00 BRAIZ 275kV  BRIATEREKIL
2026/12/27 08:00 ~ 2026/12/27 17:00 EIB/KZE 275kV BRAIERE/KIL
2026/12/27 09:00 ~ 2026/12/27 18:00 =FE 275kV =ikl
2026/12/29 09:30 ~ 2026/12/29 16:00 275kV  FEEFHETIRIA2L
2026/12/29 08:00 ~ 2027/01/05 18:00 Bt EmME 275kV =MHERM2L
2026/12/30 09:00 ~ 2026/12/30 18:00 275kV BB TILFIL
2026/12/30 08:00 ~ 2026/12/31 19:00 T TIEHZ 33kV 1 BANK
2026/12/31 08:00 ~ 2027/01/03 17:00 T B Zr 275kV BRI EEK2L
2026/12/31 09:00 ~ 2026/12/31 18:00 275kV BB TILFH2L
2027/01/01 08:00 ~ 2027/01/01 17:00 B ZE 275kV  BRRIEEK2L
2027/01/01 08:00 ~ 2027/01/01 17:00 RB/KZ 275kV  BRIAIERIE/K2L
2027/01/04 09:00 ~ 2027/01/04 18:00 —HFE 275kV  =HF k2L
2027/01/15 08:00 ~ 2027/01/15 17:00 JIRZ 154kV 1 BANK
2027/01/16 09:00 ~ 2027/01/16 17:00 BAHEEZ 154kV 4 BANK
2027/01/18 09:00 ~ 2027/01/19 17:00 T FrAZ 275kV 2 BANK
2027/01/23 09:00 ~ 2027/01/23 17:00 BEEEZ 154kV 3 BANK
2027/01/23 08:00 ~ 2027/01/24 18:00 T EEHZ 77kV 3 BANK
2027/01/25 09:00 ~ 2027/04/17 14:00 T REVZE TT7kV 6 BANK
2027/02/13 09:00 ~ 2027/02/13 17:00 AHEEZ 154kV 1 BANK
2027/02/20 09:00 ~ 2027/02/20 17:00 BAEEEZ 154kV 2 BANK
2027/02/28 09:30 ~ 2027/02/28 16:00 275kV  #EFREILIL
2027/03/01 09:00 ~ 2027/06/15 15:00 T 275kV  #EFREIL2L
2027/03/01 09:00 ~ 2027/06/15 15:00 T W#RF 275kV  MEFxE 2L
2027/03/01 09:00 ~ 2027/06/15 15:00 & &Il ZE 275kV  MEFRE L2l
2027/03/01 08:00 ~ 2027/03/01 16:00 275kV JtEHEMEFHR2L
2027/03/04 09:00 ~ 2027/03/04 17:00 BRIRZ 275kV 1 BANK
2027/03/04 09:00 ~ 2027/03/04 17:00 BRZ 275kV 2 BANK
2027/03/04 10:00 ~ 2027/03/05 16:00 B H 500kV SARE#E2L
2027/03/05 09:00 ~ 2027/05/15 13:00 T FERZ 154kV 2 BANK
2027/03/06 08:00 ~ 2027/03/09 18:00 T &Iz 275kV  MEFRE L2l
2027/03/06 09:00 ~ 2027/03/06 17:00 A EEZ 154kV 3 BANK
2027/03/08 08:00 ~ 2027/03/08 16:00 275kV JtEHEMEHR2L
2027/03/10 09:00 ~ 2027/03/23 14:00 Bt 8% 275kV 1 BANK
2027/03/13 15:00 ~ 2027/03/13 17:00 FEZ 275kV 3 BANK
2027/03/13 09:00 ~ 2027/03/13 17:00 BAHEEZ 154kV 4 BANK
2027/03/15 08:00 ~ 2027/03/19 17:00 E e REZE T7kV 6 BANK
2027/03/15 09:00 ~ 2027/11/09 13:00 e BIEZ T7kV 4 BANK
2027/03/16 09:00 ~ 2027/04/07 15:00 T FEZ 275kV 3 BANK
2027/03/18 08:00 ~ 2027/03/21 17:00 B H 275kV  HZ X AH1L




{E3E(Z 1L 518 B s ZIEX =X (F LX)

2027/03/23 09:00 ~ 2027/03/24 17:00 B H 275kV BILAAEELL

2027/03/25 09:00 ~ 2027/03/26 17:00 B/ H 275kV BLAAEE2L

2027/03/25 08:00 ~ 2027/03/28 17:00 B/ H 275kV  FZ kA2l

2027/03/27 10:00 ~ 2027/03/27 12:00 BAHEEZ 154kV 1 BANK

2027/03/27 13:00 ~ 2027/03/27 15:00 BAHEEZ 154kV 2 BANK

2027/03/27 15:00 ~ 2027/03/27 17:00 AEEHEZ 154kV 3 BANK

2027/03/27 17:00 ~ 2027/03/27 19:00 BHEEZ 154kV 4 BANK

2027/03/29 09:00 ~ 2027/03/29 17:00 275kV BILAAEELL

2027/03/30 09:00 ~ 2027/03/30 17:00 275kV BILAAEE2L




